Memorandum

To: Chair and Commissoners Date: September 11, 2003

File: Book Item 5.2a.
From: DianeC. Eidam Information
Executive Director

Ref.. BI-ANNUAL TRI-COUNTIES REPORT

Thisis an information item from Ameador, Alpine and Caaveras counties providing a status report on the Tri-
County partnership effort. The report will include a brief decison on the status of the State Trangportation
Improvement Program (STIP) funded highway projects, new sart projects programmed and pending
dlocation gpprova, locd regiond issues that are being watched by the Tri-Counties and issues the
Commission can assst with that are important to the success of the projects.



ALPINE COUNTY LOCAL AMADOR COUNTY CALAVERAS COUNCIL

TRANSPORTATION COMMISSION TRANSPORTATION COMMISSION OF GOVERNMENTS
50 Diamond Valley Road 11400 American Legion Drive, Suite A 692 Marshall Avenue, Unit A
Markleeville, CA 96120 Jackson, CA 95642 San Andreas, CA 95249

(530) 694-2140 (209) 267-2282 (209) 754-2094

September 8, 2003

Ms. Diane Eidam

Executive Director

Cdifornia Trangportation Commission
1120 N. Street, (MS-52)
Sacramento, CA 95814

Subject: Bi-annual Tri-Counties Report

Dear Ms. Eidam:

Thank you once again for the opportunity for the Tri- Counties of Alpine, Amador and Caaveras
regiond trangportation planning agencies to report on the status of our STIP projects. Wefed it is

important for the CTC to be kept astride of our successes and challenges we face as an RTPA.

Listed below is a brief status report on each of the STIP funded State highway projects:

SR 49 Amador Bypass — Advertissment for congtruction is scheduled for September
22,

SR 4 Arnold Passing Lane — Congruction contract has been awarded, however due to
date budget delays the project is currently scheduled to begin timber remova and
congruction in the spring of 2004 after the snow has melted.

SR 88 Cooks & Hams Passing Lanes — A redesign of cuts and fills has caused additiona
easement from the Forest Service to be acquired and an environmenta reevauation,
however it is gill anticipated this project will be advertised and ready for congtruction in
the spring of 2004.

SR 4 Angdls Camp Bypass — PA&ED was completed in May 2002 and design and right
of way goprasds have moved forward. However, adequate funding for right of way
acquisition has not been alocated and the project faces mgor delays.

STIP funded new start projects programmed and pending alocation approval:

SR 88 Pine Grove Corridor — The CTC has approved the Amador County
Trangportation Commisson to be the lead agency for PA&ED at the June 2003 meeting.
The PA&ED dlocation request was submitted to the CTC aso at the June meeting and is
pending CTC dlocation gpprova.
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Tri-Counties STIP Projects Report

SR 4 Wagon Trail — The CTC has approved the Caaveras Council of Governmentsto be
lead agency & the June 2003 meseting. The PA&ED dlocation request was submitted to
the CTC a0 at the June meeting and is pending CTC dlocation gpprovdl.

Note: The Tri-Counties will prepare and execute MOU |1 (combining funding) when the Pine
Grove Corridor and Wagon Trail projects receive alocation funding.

Locd RTPA issuesthat are being carefully watched include:

SR 49 Bypass 350,000 cubic meters of excess materid disposal location and truck route
S0 thereisminima impact to loca communities.

SR 4 Arnold 20,000 cubic meters of fill materid trucking route so there is minima impact
to loca communities and travel ways.

Current issues CTC can assigt with that are important to the Tri-Counties to continue with
successful projects:

SR 4 Angds Camp Bypass needs $6.8 million for right of way acquisition, which has
dlocation approva but has not been high enough on the lig for funding due to the State
cash flow issues.

SR 88 Pine Grove Corridor needs alocation gpprova of $1.8 million for PA&ED.

SR 4 Wagon Trail needs dlocation approva of $1.2 million for PA& ED.

Attached are the following documents:

Tri-Counties STIP Project Costs.
Tri-Counties STIP Project Schedule.

The Tri-Counties would like to continue to present bi-annud reports to the CTC. As dways, your
continued interest and support is most appreciated.

Sncerdy,

George A. Dondero, 11
Executive Director
Cdaveras Council of Governments

GAD/mk

Attachments
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Tri-CountiesMOU |
STIP Project Schedules

ATTACHMENT A

Amador 49 Bypass, Sutter Creek and Amador City

Original Schedule | Adjusted Schedule | Adjusted Schedule | Adjusted Schedule Adjusted Schedule Adjusted Schedule
(9/97 PSR) 1998 STIP Amend (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
PA&ED August 1999 December 2000 October 2001 December 2001 April 2002 April 2002
PS& E August 2001 December 2002 November 2002 August 2002 August 2002 September 2003
R/W Cert. #2 September 2001 December 2002 December 2002 December 2002 December 2002 July 2003
Construction September 2001 June 2003 June 2003 December 2002 December 2002 December 2003
Compl eted August 2003 November 2004 June 2005 April 2006 April 2006 April 2006

Calaveras 4 Bypass Angels Camp

Adjusted Schedule Adjusted Schedule Adjusted Schedule Adjusted Schedule
Original Schedule (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
PA&ED August 2001 August 2001 January 2002 March 2002 June 2002
PS& E December 2004 December 2004 February 2005 March 2005 August 2004
R/W Cert. #2 December 2004 December 2004 February 2005 March 2005 November 2004
Congtruction December 2004 December 2004 March 2005 March 2005 November 2004
Completed June 2007 June 2007 June 2007 June 2007 June 2007

Calaveras 4 Passin

g Lane Near Arnold

Adjusted Schedule Adjusted Schedule Adjusted Schedule Adjusted Schedule
Origina Schedule (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
Environmental (PA&ED) September 2001 September 2001 December 2001 February 2002 April 2002
Design (PS&E) October 2002 October 2002 October 2002 October 2002 October 2002
R/W Cert. #1 October 2002 October 2002 December 2002 December 2002 November 2002
Congtruction December 2002 December 2002 December 2002 December 2002 August 2003
Completed April 2004 April 2004 October 2003 July 2004 October 2003

Amador 88 Passing L anes, Hams and Cooks Stations

Adjusted Schedule

Adjusted Schedule

Adjusted Schedule

Adjusted Schedule

Original Schedule (CTC 1/01) (CTC 8/01) (CTC 1/02) (8/26/02)
PA&ED October 2001 October 2001 June 2002 June 2002 June 2002
PS& E June 2003 June 2003 April 2003 April 2003 January 2004
R/W Cert. #1 June 2003 June 2003 June 2003 June 2003 January 2004
Construction June 2003 June 2003 July 2003 July 2003 April 2004
Completed September 2004 September 2004 November 2004 November 2004 November 2004
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Tri-Counties MOU |
State Highway STIP Project Costs
AMA 49 Bypass, Sutter Creek/Amador City

Per 1998 RTIP Per 1998 STIP Per 2000 RTIP Per 2002 RTIP Per 2003 CTIPS
2/18/98 Amend. 1/29/99 9/21/00* 11/28/01 8/25/03

Environmental (PA&ED)* 0 0 0 0 0
Design (PS&E)* 0 0 0 0 0
R/W Support* 0 0 0 0 0
Construction Support* 0 0 0 0 0
Project Development Subtotal* 0 0 0 0 0
R/IW 4,163,000 4,163,000 3,286,000 4,163,000 4,163,000
Construction 17,325,000 17,325,000 27,275,000 27,866,000 25,124,000
Sutter Gold Mitigation 1,500,000
Old 49 Relinquishments 2,590,000
Grand Total $21,488,000 $21,488,000 $30,561,000 $32,029,000 33,377,000

* Note: Project support was grandfathered, prior to SB 45, and is paid by Caltrans.

Calaveras 4 Bypass, Angels Camp

Per 1998 RTIP Per 1998 STIP Per 2000 RTIP Per 2002 RTIP Per 2003 CTIPS
2/18/98 Amend. 1/29/99 9/21/00* 11/28/01 8/25/03
Environmental (PA&ED) 1,123,000 1,184,000 1,184,000 1,184,000 1,184,000
Design (PS&E) 2,267,000 1,991,000 1,991,000 1,991,000 1,991,000
R/W Support 1,098,000 1,281,000 1,281,000 1,281,000 1,281,000
Construction Support 2,545,000 1,553,000 1,553,000 1,553,000 1,553,000
Project Development Subtotal 7,033,000 6,009,000 6,009,000 6,009,000 6,009,000
R/W 9,878,000 9,878,000 6,839,000 6,839,000 6,839,000
Construction 17,120,000 17,120,000 18,590,000 18,590,000 18,590,000
Grand Total $34,031,000 $33,007,000 $31,438,000 $31,438,000 $31,438,000
Calaveras 4 Passing Lane Near Arnold
Per 1998 RTIP Per 1998 STIP Per 2000 RTIP Per 2002 RTIP Per 2003 CTIPS
2/18/98 Amend. 1/29/99 9/21/00* 11/28/01 8/25/03
Environmental (PA&ED) 307,000 316,000 316,000 315,000 315,000
Design (PS&E) 437,000 297,000 297,000 297,000 297,000
R/W Support 0 1,000 1,000 1,000 1,000
Construction Support 327,000 274,000 274,000 274,000 274,000
Project Development Subtotal 1,071,000 888,000 888,000 887,000 887,000
R/W 0 0 101,000 159,000
Construction 1,896,000 1,896,000 1,896,000 2,122,000 2,338,000
Grand Total $2,967,000 $2,784,000 $2,784,000 $3,110,000 $3,384,000
AMA 88 Pasing Lanes, Hams and Cooks
Per 1998 RTIP Per 1998 STIP Per 2000 RTIP Per 2002 RTIP Per 2003 CTIPS
2/18/98 Amend. 1/29/99 9/21/00* 11/28/01 8/25/03
Environmental (PA&ED) N/A 413,000 413,000 413,000 413,000
Design (PS&E) N/A 425,000 445,000 445,000 445,000
R/W Support N/A 50,000 20,000 20,000 20,000
Construction Support N/A 525,000 575,000 575,000 575,000
Project Development Subtotal N/A 1,413,000 1,453,000 1,453,000 1,453,000
R/W N/A 0 30,000 30,000 30,000
Construction N/A 3,992,000 4,610,000 4,914,000 4,914,000
Grand Total N/A $5,405,000 $6,093,000 $6,397,000 $6,397,000

Tri-Counties MOU I

State Highway STIP Project Costs
AMA 88 Pine Grove Corridor

Per 2003 CTIPS
8/25/03

Environmental (PA&ED) 1,780,000
Design (PS&E) 1,060,000
R/W Support 1,115,000
Construction Support 1,400,000
Project Development Subtotal 5,355,000
R/W 3,800,000
Construction 15,800,000
Grand Total $24,955,000

Calaveras 4 Wagon Trail
Per 2003 CTIPS
8/25/03

Environmental (PA&ED) 1,178,000
Design (PS&E) 1,791,000
R/W Support 25,000
Construction Support 1,200,000
Project Development Subtotal 4,194,000
R/W 1,266,000
Construction 36,251,000

Grand Total $41,711,000
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